

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	15 February 2025
Project Name	Employee Raise Issue – Record Producer & Service Portal Widget
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Issue Submission	USN-1	As an employee, I can raise a workplace issue by selecting a category, subcategory and short description on the Record Producer.	3	High	Samerla Deeksmith
Sprint-1		USN-2	As an employee, I can select a subcategory that is filtered based on the category I chose (e.g. Network → VPN).	2	High	Samerla Deeksmith
Sprint-1		USN-3	As an employee, I must enter a short description before I can submit the form.	1	Medium	Samerla Deeksmith
Sprint-2		USN-4	As an employee, I can attach a screenshot or document to support my issue.	2	Low	Samerla Deeksmith
Sprint-1	Issue Tracking	USN-5	As an employee, I can see a confirmation once my issue is submitted.	1	High	Samerla Deeksmith
Sprint-2		USN-6	As an employee, I can view the status of my past issues from the portal.	5	Medium	Samerla Deeksmith
Sprint-1	Issue Routing	USN-7	As a support agent, I want issues auto-assigned to my group based on category.	3	High	Samerla Deeksmith
Sprint-2		USN-8	As a support agent, I want each issue to have a priority based on impact and urgency.	2	Medium	Samerla Deeksmith
Sprint-1	Issue Resolution	USN-9	As a support agent, I can update the state of an issue (New, In progress, Resolved, Closed).	2	High	Samerla Deeksmith
Sprint-1	Configuration	USN-10	As an admin, I can configure the Category–Subcategory dependency and UI Policies.	3	High	Samerla Deeksmith

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	15	6 Days	03 Feb 2025	08 Feb 2025	15	08 Feb 2025
Sprint-2	9	6 Days	10 Feb 2025	15 Feb 2025	9	15 Feb 2025

Velocity:

Our team completed 24 story points across 2 sprints, at a 6-day sprint duration. Let's calculate the team's average velocity (AV) per iteration unit (story points per day):

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{6}{12} = 0.5$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>